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ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 10:34:16

CONTID: C20781         ESTIMATE NO: 0005 FINL 2005

PCN: 20781-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SHERIDAN and TENNYSON FIBER PERCENT TIME:

PROJECT NO: NHPP0703-430                  

I-70:SHERIDAN & TENNYSON FIBER

NAME OF ROAD: 0200

PROJECT COUNTIES: DENVER

CONTRACTOR:

RESTRUCTION CORPORATION PAY PERIOD ENDING

P. O. BOX 343 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)688-8244 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 813,180.63 PARTICIPATING $ $ 1,530.05

AWARD PROJECT AMT: 843,971.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,659.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.67

WORK DAYS

WORK DAYS

100.00%

-0.07

1,530.05

1,530.05

14,189.62

$

$

$

$

813,180.70

0.00

813,180.70

0.00

813,180.70

0.00

0.00

813,180.70

0.00

AMOUNT DUE 813,180.70 14,189.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,189.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

69.5 TIME ALLOW: 75

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/07/2016

07/07/2016

11/18/2016

11/18/2016

05/08/2017

04/14/2016

05/03/2016

05/26/2016

07/07/2016
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PCN: 20781-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0703-430                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

0.000

L S 

1.00000

0010 Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

535.75000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

86.75000

0020 Aggregate Bag 50.000

0.000

208-00035  
 

1,175.0050.000

0.00

50.000

LF  

23.50000

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

0.50000

0030 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

88.00000

0035 *Removal and Disposal of Sediment (Labor) 70.000

0.000

208-00103  
 

12,320.0070.000

0.00

70.000

HOUR

176.00000

0040 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

7,915.5018.000

0.00

18.000

HOUR

439.75000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

241.50000

0050 *Removal of Trash 20.000

0.000

208-00107  
 

3,520.0020.000

0.00

20.000

HOUR

176.00000

0055 *Erosion Control Supervisor 34.000

0.000

208-00205  
 

2,813.5034.000

0.00

34.000

HOUR

82.75000
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PCN: 20781-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0703-430                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Sign Panel 1.000

0.000

210-00815  
 

519.001.000

0.00

1.000

EACH

519.00000

0065 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

146.50000

0070 *Wildlife Biologist 33.500

0.000

240-00000  
 

2,948.0033.500

0.00

33.500

HOUR

88.00000

0075 *Removal of Nests 10.000

0.000

240-00010  
 

820.0010.000

0.00

10.000

HOUR

82.00000

0080 *Health and Safety Officer 12.500

0.000

250-00110  
 

1,234.3812.500

0.00

12.500

HOUR

98.75000

0085 Fence (Plastic) 1,000.000

0.000

607-11525  
 

3,500.001,000.000

0.00

1,000.000

LF  

3.50000

0090 *Mobilization 1.000

0.000

626-00000  
 

60,328.751.000

0.00

1.000

L S 

60,328.75000

0095 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,204.001.000

0.00

1.000

L S 

7,204.00000

0100 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

0.000

HOUR

103.50000

0105 *Flagging 1,237.000

0.000

630-00000  
 

33,399.001,237.000

0.00

1,237.000

HOUR

27.00000

0110 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

70.50000
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PCN: 20781-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0703-430                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Inspection 34.000

0.000

630-00007  
 

3,391.5034.000

0.00

34.000

DAY 

99.75000

0120 *Traffic Control Management 67.000

0.000

630-00012  
 

43,215.0067.000

0.00

67.000

DAY 

645.00000

0125 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

58.75000

0130 *Construction Traffic Sign (Panel Size A) 18.000

2.000

630-80341  
 

585.0020.000

58.50

20.000

EACH

29.25000

0135 *Construction Traffic Sign (Panel Size B) 32.400

3.600

630-80342  
 

2,115.0036.000

211.50

36.000

EACH

58.75000

0140 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

9,383.004.000

938.30

4.000

EACH

2,345.75000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2,815.002.000

281.50

2.000

EACH

1,407.50000

0150 *Traffic Cone 63.000

7.000

630-80380  
 

402.5070.000

40.25

70.000

EACH

5.75000

0155 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

645.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20781-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0703-430                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 199,604.131,530.05199,604.13CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 Epoxy Resin (Injection) 141.000

0.000

519-01000  
 

13,571.25141.000

0.00

141.000

LF  

96.25000

0185 *Concrete (Patching) 185.800

0.000

601-06150  
 

124,486.00185.800

0.00

185.800

SF  

670.00000

0190 *Reinforcing (Fiber Reinforced Polymer)(Surface) 347.000

0.000

602-00030  
 

472,874.25347.000

0.00

347.000

MKFT

1,362.75000

CAT 610,931.500.00610,931.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 1.000

0.000

620-00020  
 

2,645.001.000

0.00

1.000

EACH

2,645.00000

CAT 2,645.000.002,645.00CURRENT AMT0400 $ $ $

$ 813,180.631,530.05$813,180.63$CURRENT AMTPROJECT TOTAL


